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May 9, 2006  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000961 - Altadena System, vicinity of Altadena (5), 
Dominguez General Engineering Contractor, with changes in the amount of 
$2,159.59, and a final contract amount of $160,446.04. 
 
Project ID No. FMD0003076 - Catch Basin Cleanout 2005-06, Priority A and B 
Catch Basins, at various locations in Los Angeles County (All), J & G 
Maintenance, with changes in the amount of $2,321.75, and a final contract 
amount of $81,871.75. 
 

 
 
 
 
 



The Honorable Board of Supervisors 
May 9, 2006 
Page 2 
 
 
 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work, which I 
ordered for Project ID Nos. FCC0000961 and FMD0003076. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts are $2,159.59 and $2,321.75, while the total 
value of the contracts are $160,446.04 and $81,871.75. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public 
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN:ss 
O:\Section\Administration\Board\Acc\05-09-2006.doc 

 
Enc. 2 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000961, ALTADENA SYSTEM (in the vicinity of Altadena), 
Supervisorial District 5  
 
Contractor:  Dominguez General Engineering Contractor, P.O. Box 6234, Rosemead, 
California 91770 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain system, drainage structures, and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($4,550.00) 
(2) Additional Asphalt Pavement  Removal   5,308.58 
(3) Catch Basin Adjustment 1,401.01 
 
 Total  $2,159.59 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Portions of asphalt pavement where thicker than shown on the plans, which 
required the contractor to perform additional saw cutting and hauling.  
 
(3) In order to avoid interfering with an exiting utility, it will be necessary to adjust the 
vertical depth of a catch basin. This work is not shown on the plans. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was based 
on time and materials as provided in Subsection 3-3 of the contract specifications. The 
cost for Item 3 was stipulated in the contract specifications.     
  
No additional working days were required because of these changes.   
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Project Completion Date: 
 
The contractor completed the project on December 9, 2005, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of the time required for the contractor to furnish the documentation necessary 
to close out the contract. 
 
Final Contract Amount: 

 
 Original contract amount $173,580.00 
 Actual costs of changes in work previously  
    approved by the Board 11,495.20 
     Changes in work authorized by the Director 
    of Public Works 2,159.59 
 Deduction for Liquidated Damages (26,500.00) 
 Deduction for Overtime Inspection       (288.75) 
 
 FINAL CONTRACT AMOUNT $160,446.04 
 
AD:ss 
O:\Projects\Programs - Flood\AltadenaSystem (FCC0000961)\Board\acceptance.doc 
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ACCEPTANCE OF CONTRACT 
May 9, 2006 
 
 
 
PROJECT ID NO. FMD0003076, CATCH BASIN CLEANOUT 2005-06, PRIORITY A 
AND B CATCH BASINS (at various locations in Los Angeles County),  
All Supervisorial Districts 
 
Contractor:  J & G Maintenance, 10242 San Carlos Avenue, South Gate,  
California 90280 
 
Project Description: 
 
Cleaning of approximately 8,600 catch basins at various locations in the County. 
 
Changes in Work: 
 
Variations in Bid Quantities $2,321.75 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on April 4, 2006, in accordance with the plans and 
specifications. 
 
Final Contract Amount: 
 

Original contract amount $79,550.00 
 Changes in work authorized by the Director  

   of Public Works   2,321.75 
 

FINAL CONTRACT AMOUNT $81,871.75 
 
HH:en 
O:\Projects\Flood Maintenance\CatchBasins2005\PriorityA&B (FMD0003076)\Board\acc.doc 
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